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2007 2008
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
GROUP MEETINGS
Blue Ribbon Task Force (BRTF) 29 19 28 | 12,18 19, 20 13,14 22,23
Master Plan Science Advisory Team (SAT) 26 16 17 1 13, 29 8, 23 3
North Central Coast Regional Stakeholder Group
(NCCRSG) 22,23 10,11 22, 23 16,17| 28 |11,12 21 18,19 22
Statewide Interests Group (SIG) 7 17 25 1

REGIONAL PLANNING PROCESS

Gather and synthesize data for regional profile and
potential socioeconomic impacts

Convene initial public outreach meetings and
workshops

Provide public updates via list server and print
mailings

Stakeholders develop initial draft MPA arrays (first
round)

Conduct review of initial draft MPA arrays (by SAT,
CDFG, staff, BRTF and public)

Stakeholders develop draft MPA proposals (second
round)

Conduct review of draft MPA proposals (by SAT,
CDFG, staff, BRTF and public)

Stakeholders develop MPA proposals and express
preferences (third round)

Conduct review of MPA proposals (by SAT, CDFG,
staff, BRTF and public)

BRTF selects preferred alternative and other
alternatives to recommend to F&GC

F&GC regulatory and environmental review process
for north central coast MPAs

MPA = marine protected area

CDFG = California Department of Fish and Game

F&GC = California Fish and Game Commission




